

Activity report						
Priloha č.7_Príručka pre prijímateľa						
Executive Summary of implemented activities by the Project Partner (from the project start till the end of the reporting period)						
Summary of achievements (from the project start till the end of the reporting period)						
Please provide a brief overall summary of the activities and achievements of the Project Partner from the start of the project till the end of the current reporting period. Information shall be provided on the main activities, results achieved and outputs produced, as well as on the development of the partnership from the partners's point of view.						
Monitoring period 1						
During the first period of the project OZ Zbojska prepared necessary documents to sign the Subsidy Contract. It was prepared and translated contracts and documents necessary for cooperation of partners and for VATI - Feasibility Study, Partnership agreement etc. On 22. November 2012 was performed inspection of buildings in Zbojska and in Kratke - Chlipavica by Ms. Judit Balogh and there was signed Subsidy Contract. During the first period was prepared supporting documentation on public procurement for horses. OZ Zbojska organized a meeting with the Slovak University of Agriculture in Nitra, which will prepare monitoring of biotopes in the National park Muranska planina-one of outputs. Personnel of OZ Zbojska done management of grassland /mowing meadows, haymaking and storage in the hayloft/ - preparation of food for horses which serves also for monitoring for purposes of the Management guidelines.						
Monitoring period 2						
List of the activities of the Project Partner (from the project start till the end of the reporting period)						
List of activities						
Monitoring period 1						
Activity	Start	End relevant if the activity is in progress)	Relevant status (not started yet, completed in the past, completed in the current period, in progress-not completed yet)	Description of activity fulfilled	Deliverables / outputs	Location
Activity 1	1.9.2012		in progress	Preparation of the public procurement for purchase of horses.	Reference material for public procurement under preparation.	Zbojská, Tisovec
Activity 2	1.9.2012		in progress	Preparation of the public procurement for educational centre. Changing procedure for construction of the building centre.	Changing procedure for construction of the educational centre approved. Reference material for the public procurement under preparation.	Zbojská, Tisovec
Activity 3	1.9.2012		in progress	Preparation of the public procurement for the purchase of equipment.	Reference material for public procurement under preparation.	Zbojská, Tisovec
Activity 4	1.9.2012		in progress	Preparation of the public procurement for the purchase of equipment.	Reference material for public procurement under preparation.	Zbojská, Tisovec
Activity 6	1.9.2012		in progress	Grassland management. Communication with potential subcontractors for the methodology.	Grassland management within the project area. Meeting with the experts of the Agriculture University on 8.11.2012 in Nitra.	Zbojská, Nitra
Activity 10	1.9.2012		in progress	Podpis Subsidy contractu, koordinácia partnerov, plánovanie implementácie projektu	Subsidy contract signed. Meeting with Ms.Judit Balogh on 22.11.2013.	Zbojská, Tisovec
Monitoring period 2						
Activity	Start	End	Relevant status	Description of activity fulfilled	Deliverables / outputs	Location
Project implementation timeframe						
Is the project implementation on time according to the time plan defined in the subsidy contract?				yes		
If not, what is the estimated delay of the overall implementation?				months		
If not, explain why.						
Differences / deviations in terms of activities / outputs						
Justification for the above						
Changes in the project part						
No.	Description of the project change	Submission	Approval			
Main information and publicity activities that have been carried out during the reporting period						
Means of communication	Carried out (yes/no)	Start date	End date	Description of activity	Target groups	Number of persons reached

Date: _____

signature and stamp of the Partner: _____